


This is a draft figure on locations of potential staging areas, Con ex Boxes and fencing. 

A. This is the proposed area for Non-Containerized staging of excavated material. We would do this when we 
run out of container space, we have a T &D bid awarded and know our first load out date. The key is not to 
leave a stagnant pile in one place for a long period of time. 

B. Would be gate access for loading of material to T&D dump truck. 
C. This is the northern high visible fencing line. Install high vis with "No Trespassing Signage" along the 

northern border and tie into temporary chain link fence. 
D. Two Conex boxes next to Area E with doors facing the parking lot East. This works well with temporary 

staging of super sacks from Area E until T &D awarded. Also, once Area E is backfilled and rocks put in 
we can use that area as Conex Box storage if needed. 

E. First excavation area and eventual Conex staging area. 
F. This is our initial staging area. Eventually we can remove those Conex boxes and relocate to Area E. Then 

maybe access this area from the northern end. Move that excavated material to Area A that way. 
Eventually, that can be used as a fenced in route move material to the staging area. 

G. Initial Decon Trailer location. Fence will surround the wooden step entrance to west side of the decon 
trailer. Single man door on southern side of trailer will be exit out ofDecon Trailer into the parking lot. 

If this setup or a version of it works, we can keep Areas A, D and E as the staging area. While we are 
doing excavation in those areas, personnel and equipment will need to be scanned and deconned prior 
to exiting the area. 
In the proposed area/s for Non-Containerized staging of excavated material-I do not think we need to 
place a ground liner as long as the areas are on the phase 1 properties, the ground is contaminated and 
still need to be removed. However, we do need to ensure we have a good liner to cover the pile for the 
interim and some sort of berm installed around the circumference to ensure there is no movement of 
the material. 
Initially, I would like to put the material in super sacs, super sacs onto pallets and pallets into Conex 
Boxes. Then we can direct load the super sacs into a dump truck once we have the T &D 
awarded. Once we have the T &D first pickup scheduled, we can perform some non-containerized 
temporary staging leading up to the pickup. 
When we start to excavate southern areas of the property near the businesses: 

o We can fence that area. 
o One option is to excavate within that area and load into another piece of equipment's bucket 

located outside the fencing. This piece of equipment is not driving in the hot zone. Then 
cover that bucket and relocate to the Non-Containerized staging pile. 

o Second option would be to excavate and fill super sacs. Super sacs put on a pallet and 
relocated via lull to a Conex in the staging area. 

Decon Trailer 
o When we work in the A, D, E areas, we can put a decon trailer on the perimeter of the fence 

that the team thinks is best. We have established the initial postion .. The entrance is 
connected to hot zone and exit into parking lot or other area. 

o The decon trailer will follow the excavation team. 


